

## **RICH Collaborator Meeting**

**Date: December 3, 2021**

**Time: 9:30 AM – 11:00 AM**

*Attendees: Fatiha Benmokhta, Giovanni Constantini, Marco Contalbrigo, Valery Kubarovsky, Tyler Lemon, Marco Mirazita, Simone Vallarino*

### **1. Spherical mirrors**

1. INFN collaborators are having trouble arranging shipment of mirrors 5 and 5C to CMA
2. INFN requested that Tyler Lemon arrange shipment of mirrors and d0 test station items to CMA
3. Tyler Lemon will meet in upcoming weeks with INFN collaborators to put together a software package and procedure for tests at CMA

### **2. Electronics patch panels**

1. Marco Mirazita is in the process of arranging panels' fabrication in Italy
2. Expect fabrication to be completed and items to be shipped to JLab mid-January 2022

### **3. Detector interior air distribution for cooling system**

1. Manifold consists of two stainless steel pipes with holes bored in pipes to direct air flow over electronics PCBs
2. Manifold will be fabricated at JLab during detector assembly

### **4. Air cooling system and nitrogen purge system will be moved to EEL by Hall B Engineering in February 2022**